COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2019

ESTI MATE SUMVARY 17: 44: 35
CONTI D; C18611 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 18611- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5 DAYS TI ME ALLOW 75 WORK DAYS
SH 86; WEST OF I-70 PERCENT TIME.  62.00 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. STAO86A- 051
SH 86: 1-70 WEST
NAME OF ROAD: 086A
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 05/13/2019
160 | NVERNESS DR W STE 110 DATE LET 11/ 29/ 2018 DATE WORK BEGAN  05/13/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/15/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4, 987,212.10 PARTI Cl PATI NG $  2,548,823.49 $ 1,043, 086. 23
AWARD PRQJECT AMI:  $ 4,544, 016. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 51.11% TOTAL EARNI NGS 2,548, 823. 49 1,043, 086. 23
FUNDS AVAI LABLE: $  2,438,388.61 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,548, 823. 49 1, 043, 086. 23
TOTAL CLAI VS $ 0.00 RETAI NAGE -66,414.70 -27,272.58
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,482, 408. 79 1,015, 813. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,482, 408. 79 1,015, 813. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,015, 813. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STA086A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 416. 000 0. 000
EACH 0. 000 0. 00
2.25000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 3, 220. 000 478. 000
SY 233. 000 1, 048. 50
4.50000 711. 000 3, 199. 50
0015 202-00250 *Renoval of Pavenent Marking 77,762.000 508. 000
SF 0. 000 0. 00
0. 45000 508. 000 228. 60
0020 202-00810 *Rermoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0025 202-01130 *Renpval of Guardrail Type 3 600. 000 367.000
LF 0. 000 0. 00
9. 75000 367. 000 3,578. 25
0030 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00060 Enbankment Material (Conplete In Place) 1,517. 000 0. 000
cY 785. 000 31, 400. 00
40. 00000 785. 000 31, 400. 00
0040 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 900. 000 700. 000
LF 80. 000 332.00
4.15000 780. 000 3,237.00
0050 208-00035 *Aggr egat e Bag 750. 000 268. 000
LF 204. 000 1, 203. 60
5. 90000 472. 000 2,784.80
0055 208- 00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00

1, 950. 00000 4. 000 7,800.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

212-00006

0085

212-00028

0090

212-00032

0095

216- 00201

0100

304- 06000

0105

403- 00720

0110 403-34741

C18611

STAO86A- 051

18611-BI D

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning
*Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 200. 00000
80. 000

HOUR
175. 00000
10. 000

HOUR
211. 00000
160. 000

HOUR
200. 00000
0.198

ACRE
6, 000. 00000
0. 050

ACRE

13, 500. 00000

0.201

ACRE
5, 400. 00000
938. 000

SY

2. 35000
110. 000

TON
73. 00000
547.760

TON
225. 00000
29, 890. 000

TON

80. 00000

QrY TH'S PERI OD
QTY TO DATE

4,741,
8, 987.
13,729

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 042
. 156
. 198

. 003
. 000
. 003

. 045
. 156
. 201

. 000
. 000
. 000

. 000
. 000
. 000

. 760
. 000
. 760

220
780
000

Page 3

ESTI MATE RUN 08/ 09/ 2019

936.

842.

1, 692.

719, 022

.00

.00

.00

.00

.00

00

.00

.00

40

17:44: 35

AMOUNT

4,400

1, 188.

40.

1, 085.

2,204

123, 246

1, 098, 320

00

.00

.00

.00

00

50

40

30

.00

00

00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 376. 000 2,004. 000
GAL 4,393. 000 10, 982. 50
2.50000 6, 397. 000 15, 992. 50
0120 420-00132 Geotextile (Separator) (Class 1) 1, 500. 000 0. 000
SY 0. 000 0. 00
4.20000 0. 000 0. 00
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 300. 000 267.000
LF 0. 000 0. 00
49. 00000 267.000 13, 083. 00
0130 606-01370 *Transition Type 3G 12. 000 8. 000
EACH 0. 000 0. 00
3, 750. 00000 8. 000 30, 000. 00
0135 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0140 607-11525 Fence (Plastic) 70. 000 60. 000
LF 0. 000 0. 00
12. 00000 60. 000 720.00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 44.000 0. 000
EACH 0. 000 0. 00
67.00000 0. 000 0. 00
0150 612-00040  *Delineator (Flexible) (Extra Height) 71. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 243. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0160 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0165 612-00103  *Delineator (Drivable Concrete Installation) (Type 96. 000 0. 000
(N
) EACH 0. 000 0. 00

132. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 01512

614-01522

625- 00000

626- 00000

626- 01104

627-00005

627-00013

627-00029

627- 30405

627-30410

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class |)

* St eel

Si gn Support (2-1nch Round) (Post)

*St eel

Si gn Support (2-1nch Round) (Socket)

*Construction Surveying

*Mbbi | i zati on

Public Information Services (Tier

V)

*Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*24 I nch Pavenent Marking Tape (Renopvabl e)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

80. 000
SF
23. 00000

128. 000
LF
20. 00000

16. 000

145. 00000

1. 000

35, 850. 00000

1.000
LS
335, 000. 00000

1. 000

LS
2, 500. 00000
883. 000

GAL
80. 00000
1, 794. 000

GAL
36. 00000
48. 000

LF
25. 00000
154. 000

SF
18. 50000
283. 000

SF

12. 50000

QrY TH'S PERI OD
QTY TO DATE

184.
491.
. 000

45.
. 000
45.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 680
. 000
. 680

. 600
. 400
. 000

. 500
. 250
. 750

. 000
. 000
. 000

000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 09/ 2019

134, 000

625.

17,676

.00

.00

.00

.00

00

00

.00

00

.00

.00

.00

17:44: 35

AMOUNT

24,378

335, 000

1, 875.

24, 300

1, 125.

.00

.00

.00

00

00

00

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 630- 00000

0230 630- 00007

0235 630-00012

0240 630-80001

0245 630-80338

0250 630-80341

0255 630-80342

0260 630-80344

0265 630-80355

0270 630-80358

0275 630-80360

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 960. 000
HOUR
29. 00000
35. 000
DAY
240. 00000
70. 000
DAY
800. 00000
2.000
EACH
1, 350. 00000
2.000
EACH
245. 00000
38. 000
EACH
37.00000
129. 000
EACH
49. 00000
1, 225. 000
SF
23. 00000
2. 000
EACH
15, 000. 00000
(c 2.000
EACH
2, 000. 00000
30. 000
EACH

37. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 003. 000
1,171.500
2,174.500

17. 000
10. 000
27.000

28. 000
18. 000
46. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

60. 000
0. 000
60. 000

478. 500
0. 000
478. 500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

15. 000
0. 000
15. 000

Page 6

ESTI MATE RUN 08/ 09/ 2019

33,973

2,400

14, 400

50

00

00

.00

.00

.00

.00

.00

.00

.00

.00

17:44: 35

AMOUNT

63, 060

6, 480

36, 800

1,350

296.

2,940

11, 005

15, 000

1,000

555.

50

00

00

00

.00

00

00

50

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0280 630-80370

0285

630- 80380

0290

630- 80393

0295

630- 80520

0300

630- 85041

0305

630- 86810

0310

700- 70010

0315

700-70011

0320

700- 70016

0325

700-70018

0330 700-70019

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*Mobi | e Pavenent Marking Zone

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
394. 000
LF
34. 00000
396. 000
EACH
4. 00000
50. 000
EACH
43.00000
4. 000
DAY
1, 200. 00000
40. 000
DAY
435. 00000
2.000
EACH
22, 000. 00000
75, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
172, 000. 000
FA
1. 00000
75, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

197. 000
0. 000
197. 000

110. 000
27.500
137.500

16. 500
0. 000
16. 500

0. 000
0. 000
0. 000

4.000
2.000
6. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 423. 520
0. 000
13, 423.520
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110.

870.

.00

.00

00

.00

.00

.00

.00

.00

.00

17:44: 35

AMOUNT

6, 698.

550.

709.

2, 610.

22, 000.

13, 423.

00

00

50

.00

00

00

.00

.00

.00

.00

52



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70023 F/ A On-The-Job Trai nee 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A Quality Incentive Paynent 127, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700- 70035 F/ A Hi gh Speed Internet 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70082 F/ A Furnish & Install Electrical Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0356 900- 00006 Added Item (Dol lar)/ Overweight Load Adjustnent CO #3 0. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 - 80. 000 -80. 00

CAT 0200 CURRENT AMI $ 4,172,583.10$% 971,513.90$ 1, 913, 583. 87
CAT NO0300 G 19-D

0360 201-00007 Renoval of Debris 2. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0365 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 22.000 22.000
SY 0. 000 0. 00
11. 50000 22.000 253. 00
0370 202-00425 Renoval of Bridge Railing 763. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0375 202- 00504 Renoval of Expansion Device 24. 000 24. 000
LF 0. 000 0. 00

165. 00000 24.000 3, 960. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0380 202-04010 Clean Inlet 18. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0390 408-01100 Joint Seal ant 24.000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0395 507- 00400 Bi tunmi nous Sl ope and Ditch Paving (Asphalt) 18. 000 0. 000
TON 12. 360 2,076. 48
168. 00000 12. 360 2,076. 48
0400 515-00120  *Waterproofing (Menbrane) 16. 000 0. 000
Sy 0. 000 0. 00
21. 50000 0. 000 0. 00
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 24.000 12. 000
LF 12. 000 3,324.00
277. 00000 24.000 6, 648. 00
0410 601-03057 Concrete Class DR 3. 000 1.170
cY 1.170 994. 50
850. 00000 2.340 1, 989. 00
0415 601-51005 Gal vani ¢ Anodes 28. 000 6. 000
EACH 6. 000 186. 00
31. 00000 12. 000 372.00
0420 602-00020 Rei nforcing Steel (Epoxy Coated) 613. 000 307. 000
LB 306. 000 1,989.00
6. 50000 613. 000 3,984.50
0425 606-11010 *Bridge Rail Type 10R 763. 000 763. 000
LF 0. 000 0. 00

198. 00000 763. 000 151, 074. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0430 615- 00050 Embanknent Protector Type 5 4.000 0. 000
EACH 4.000 12, 000. 00
3, 000. 00000 4. 000 12, 000. 00

CAT 0300 CURRENT AMI $  245,312.50$ 20,569.98% 182,556.98
CAT NO0301 G 19-A

0435 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0440 202-00155 Renoval of Wall 85. 000 85. 000
LF 0. 000 0.00
75. 00000 85. 000 6, 375. 00
0445 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 43. 000 43. 000
SY 0. 000 0. 00
11. 50000 43. 000 494. 50
0450 202-00425 Renoval of Bridge Railing 187. 000 187. 000
LF 0. 000 0.00
75. 00000 187. 000 14, 025. 00
0455 202- 00505 Renoval of Portions of Present Structure 105. 000 105. 000
SF 0. 000 0. 00
112. 00000 105. 000 11, 760. 00
0460 202-04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0465 203-00000 Uncl assi fied Excavation 53. 000 53. 000
cY 0. 000 0. 00
20. 00000 53. 000 1, 060. 00
0470 203-00060 Enbanknent Material (Conplete In Place) 26. 000 0. 000
cY 26. 000 1, 040. 00
40. 00000 26. 000 1, 040. 00
0475 203-01597 *Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00

250. 00000 4.000 1, 000. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 19-A

0480 206- 00000 Structure Excavation 1, 547.000 1,547.000
cy 0. 000 0. 00
16. 50000 1, 547. 000 25,525.50
0485 206- 00060 Structure Backfill (Special) (FlowFill) 4.000 4.000
cY 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0490 206-00100 Structure Backfill (Cass 1) 5. 000 5. 000
cy 0. 000 0. 00
225. 00000 5. 000 1,125.00
0495 208-00400 \ater Control 1. 000 0. 000
LS 0. 000 0. 00
650. 00000 0. 000 0.00
0500 210-01000 Reset Fence 132. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0505 211-00100 Drilling Hole 15. 000 14. 000
LF 0. 000 0. 00
50. 00000 14. 000 700. 00
0510 403-00720 Hot M x Asphalt (Patching) (Asphalt) 16. 000 7.190
TON 0. 000 0. 00
225. 00000 7.190 1,617.75
0515 408-01100 Joint Seal ant 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 1, 393. 000 1, 393. 000
534 0. 000 0. 00
4. 00000 1, 393. 000 5,572.00
0525 420-00112 Ceotextile (Drainage) (Cass 1) 93. 000 93. 000
SY 0. 000 0. 00
11. 40000 93. 000 1, 060. 20
0530 506-00224 Riprap (24 Inch) 321. 000 321. 000
cy 0. 000 0. 00

120. 00000 321. 000 38, 520. 00



CONTI D:

C18611
18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 08/ 09/ 2019

CAT NO0301

0535

0540

0545

0550

0555

0560

0565

0570

506- 00424

507- 00100

507- 00400

509- 00001

515-00120

601- 06102

606- 11010

615- 00050

CAT NO0302

0575

0580

206- 00000

206- 00060

G 19-A

Soi |

Ri prap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

St eel

Structural

(Gal vani zed)

*\Wat er proof i ng (Menbrane)

Concrete (Patching)

*Bridge Rail

Type 10R

Enbankment Protector Type 5

G 21- AN

Structure Excavation

Structure Backfill (Special) (FlowFill)

ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 251. 000 1, 251. 000
oY 0. 000 0. 00
86. 00000 1, 251. 000 107, 586. 00
2.000 2.000
oy 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
7.000 1.930
TON 2.550 428. 40
168. 00000 4. 480 752. 64
216. 000 216. 000
LB 0. 000 0. 00
4. 55000 216. 000 982. 80
34. 000 14. 000
sy 0. 000 0. 00
21. 50000 14. 000 301. 00
18. 000 18. 000
cF 0. 000 0. 00
750. 00000 18. 000 13, 500. 00
187. 000 187. 000
LF 0. 000 0. 00
198. 00000 187. 000 37, 026. 00
3.000 0. 000
EACH 3.000 9, 000. 00
3, 000. 00000 3. 000 9, 000. 00
CAT 0301 CURRENT AMI $ 291,749.00$  10,468.40% 286, 823.39
26. 000 26. 000
oY 0. 000 0. 00
16. 50000 26. 000 429. 00
34. 000 34. 000
oy 0. 000 0. 00
900. 00000 34. 000 30, 600. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 21-AN

0585 420-00102 Geotextile (Erosion Control) (Cass 1) 47.000 47.000
Sy 0. 000 0.00
4. 00000 47.000 188. 00
0590 506-00212 Riprap (12 Inch) 17. 000 16. 000
cY 0. 000 0. 00
140. 00000 16. 000 2,240.00
0595 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 000 9. 000
cY 0. 000 0.00
1, 500. 00000 9. 000 13, 500. 00
CAT 0302 CURRENT AMI  $ 47,097.00 $ 0.00% 46, 957. 00

CAT NO0303 G 21-T

0600 201-00007 Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0605 202-00240 *Renmoval of Asphalt Mt (Pl aning) 285. 000 0. 000
SY 0. 000 0.00
4.50000 0. 000 0. 00
0610 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 782.000 782.000
SY 0. 000 0. 00
11. 50000 782.000 8, 993. 00
0615 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 71. 000 31. 000
SY 40. 000 12, 800. 00
320. 00000 71.000 22,720.00
0620 202-00460 Renoval of Portions of Present Structure (Cass 3) 8. 000 0. 000
Sy 0. 090 78.75
875. 00000 0. 090 78.75
0625 202-00504 Renoval of Expansion Device 64. 000 64. 000
LF 0. 000 0.00
165. 00000 64. 000 10, 560. 00
0630 202- 00505 Renoval of Portions of Present Structure 54. 000 0. 000
SF 0. 000 0. 00

112. 00000 0. 000 0.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 21-T

0635 210-00425 *Reset Bridge Railing 482. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0640 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 173. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0645 408-01100 Joint Seal ant 64. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0650 515-00120  *Waterproofing (Menbrane) 783. 000 0. 000
SY 0. 000 0. 00
21. 50000 0. 000 0. 00
0655 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 32. 000
LF 32. 000 8, 864. 00
277.00000 64. 000 17,728. 00
0660 601-03040 Concrete Class D (Bridge) 10. 000 0. 000
cY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0665 601- 03057 Concrete Class DR 12. 000 5. 350
cY 6. 580 5,593. 00
850. 00000 11. 930 10, 140. 50
0670 601-51005 Gal vani ¢ Anodes 287. 000 95. 000
EACH 120. 000 3,720.00
31. 00000 215. 000 6, 665. 00
0675 602-00000 Reinforcing Steel 605. 000 236. 000
LB 369. 000 664. 20
1. 80000 605. 000 1, 089. 00
0680 602-00020 Rei nforcing Steel (Epoxy Coated) 2,721. 000 1, 356. 000
LB 1, 356. 000 8, 814. 00
6. 50000 2,712.000 17, 628. 00

CAT 0303 CURRENT AMT $ 207,170.50 % 40,533.95 % 95, 602. 25



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 18611- BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0003 17: 44: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0690 620-00011 Field Laboratory (C ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0695 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
650. 00000 2.000 1, 300. 00
CAT 0400 CURRENT AMT $ 23,300.00$% 0.00% 23, 300. 00

PRQJECT TOTAL CURRENT AMI $ 4,987,212.10% 1,043, 086.23$ 2,548, 823. 49



